
 
305 West Grand Avenue, Suite 300 
Montvale, New Jersey  07645 
Phone 201.930.9890 
Fax 201.930.9805 

www.anchorqea.com 

      

August 9, 2011 

 

VIA ELECTRONIC AND U.S. MAIL 

 

Ms. Caroline Kwan 

Remedial Project Manager  

Special Projects Branch 

Emergency and Remedial Response Division 

U.S. Environmental Protection Agency, Region 2 

290 Broadway, 20th Floor 

New York, New York  10007-1866 

 

Re: Progress Report No. 1 – July 2011   

 Newtown Creek Remedial Investigation/Feasibility Study  

 

Dear Ms. Kwan: 

 

Anchor QEA is submitting this monthly progress report for the Newtown Creek Remedial 

Investigation/Feasibility Study (RI/FS) on behalf of the Respondents to the Administrative 

Settlement Agreement and Order on Consent (Settlement Agreement or AOC).  As set forth 

in Section 42 of said Settlement Agreement, this progress report is divided into the following 

areas: 

1. Actions taken to comply with the Settlement Agreement during the previous month 

2. Results of sampling and tests and all other data received by Respondents to the 

Settlement Agreement during the previous month 

3. Problems encountered and anticipated problems, actual or anticipated delays, and 

solutions developed and implemented to address actual or anticipated problems or 

delays 

4. Work planned for the next two months with schedules relating to the overall project 

schedule for RI/FS completion 
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Progress Report No. 1 
Newtown Creek Remedial Investigation/Feasibility Study  

 

1. Actions Taken to Comply with Settlement Agreement during Previous Month 

 The AOC was signed on July 7, with an effective date of July 18. 

 The draft Community Involvement Plan (CIP) was submitted to EPA on July 14. 

 A conference call was held with EPA on July 18 to discuss development of a website 

for the project. 

 A letter notifying EPA of the Respondents’ designation of Project Coordinator for the 

RI/FS was submitted on July 21.  EPA’s acceptance of this designation was provided 

via e-mail on July 25. 

 A letter notifying EPA of the Newtown Creek Group’s designation of Liaison Counsel 

was submitted on July 21. 

 A draft project schedule/Gantt chart was provided to EPA on July 22. 

 The draft Quality Assurance Project Plan (QAPP) was submitted to EPA on July 22. 

 A letter notifying EPA of the City of New York’s designation of Liaison Counsel was 

submitted on July 26. 

 Preparation of several supporting plans was initiated.  These plans include the Health 

and Safety Plan (HASP), Field Sampling and Analysis Plan (FSAP), Data Management 

Plan (DMP), Data Collection Plan (DCP) and Cultural Resources Stage 1A Work Plan 

(CRS). 

 Planning for Remedial Investigation (RI)-related field activities was initiated. 

 

2. Results of Sampling and Tests and Other Data Received by Respondents during Previous 
Month 

 None. 

 

3. Encountered and Anticipated Problems and/or Delays, and Solutions Developed and 
Implemented to Address Them 

 None. 

 

4. Work Planned for the Next Two Months with Schedules Relating to the Overall Project 
Schedule for RI/FS Completion 

 Submit draft supporting plans (HASP, FSAP, DMP, DCP, CRS) to EPA. 

 Discuss and resolve any EPA comments on the draft supporting plans. 

 Begin development of various technical memoranda, including: 
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